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Bi-Weekly Progress Report No. 15 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from October 3, 2011 to October 14, 2011.   
 
The work performed during this reporting period includes: general clean-up, fencing, exterior trim, vinyl 
siding, interior room sheetrock, thin brick, process system installation and electrical systems installation.  
This work is summarized in further detail below.  A list of the supporting documentation attached with 
this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen     Construction Supervisor 
Muzaffar Rahmani   Project Engineer 
 
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope    Construction Foreman 
Clifford Swope     Craftsman 
 
JK Electric – ACI Subcontractor 
Jim Kilkullen    Supervisor 
Mike Kilkullen    Foreman 
Joe Cavano    Laborer 
 
Strong Hold – ACI Subcontractor 
Kris Mangino    Laborer 
R. Rowland    Laborer 
 
T&F Enterprises – ACI Subcontractor 
Tim Taub    Owner 
Chris Kosikowski   Foreman 
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Ponsolle Brothers– ACI Subcontractor 
Ramundo Delgado   Laborer 
Vincent Delgado                Laborer 
Todd Bloom                 Laborer 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Thin Brick Veneer 

 Ponsolle installed wire mesh to OSB wall sheathing using roofing nails. Mortar was then 
applied to the surface of the wire mesh and allowed to cure. The following day, Ponsolle 
returned to start installing the thin brick veneer. They started with the soldier courses 
above the service door and continued with the standard courses above. On the third 
day, Ponsolle returned and installed the thin brick from the soldier courses to the 
ground. The bricks were allowed to cure and were then grouted and cleaned.   
 

 Process System Installation 
 ACI installed all of the treatment system equipment in accordance with the contract 

drawings.  
 ACI continued installing the process piping and supports. 

 
 Interior Room Sheetrock 

 ACI continued to sheetrock the interior rooms. Sheetrock was hung, taped and finished. 
Two coats of paint were applied. 
 

 Fencing 
 Strong Hold installed the new chain-link fence north and east of the treatment building.  

The fence and accessories were installed in accordance with the contract drawings. 
 

 Misc. Building Components 
 ACI installed the exhaust fans, motorized louvers and miscellaneous trim in the exterior 

walls. Gutters and downspouts were also installed as specified. 
 

 Plumbing 
 T&F performed pressure testing of the 3 extraction well pipes. EW-1D and EW-1I were 

tested and passed the pressure test. EW-1S did not hold pressure. As a result, T&F 
contracted NYLD to investigate and locate the leak. NYLD and T&F focused their 
investigation near the extraction wells and located the leak by injecting helium at the 
wellhead and using a specialized detector for helium. T&F excavated the pipe trench, 
just north of the wells and found that a section of 3” HDPE pipe had been damaged 
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during installation. T&F cut out the damaged section of pipe and fused a new piece in 
place. The excavation was then backfilled with clean stone and re-compacted as 
required. 

 
 Electrical 

 JK Electric started to install electrical panels in electric room. Also started installing 
conduit and boxes in framed walls for offices. Conduit and wiring was also started for 
the process equipment and instruments. 

 
 Health and Safety 

 A tailgate H&S meeting was conducted each day before the start of work activities. 
 
 Material Deliveries 

 PVC Pipe and Fittings 
 Thin Brick 
 Sheetrock 
 Insulation 
 Gutters 
 Fencing Materials 

 
4.0  Problems/Corrective Action  
 During this two week period it was determined that one of the extraction well discharge pipes 

was damaged. Following an investigation, the leak was located and repaired. It was determined 
that after the pipe was installed, it must have been damaged by subsequent excavation work in 
the area.   

  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 Construction progress continues at a moderate pace. All work has been completed in a 

professional and safe manner.  
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ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-3-11        

Day        Monday   
 

WEATHER:       Sunny 
TEMP:        48/60 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/ Joe Cotter, Tom Gleave, Doug Ronk, Greg Wallace 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 3-man crew Ponsolle Brothers Masonry Thin Brick 

0730 Tim Taub T&F Plumbing 

0730 Chris Kosikowski T&F Plumbing 

0730 J.Kilkullen JK Electric Interior rough in 

 Mike JK Electric Interior rough in 

 Joe JK Electric Interior rough in 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F investigating extraction well EW-1D piping. A leak is suspected due to failed pressure test. T&F has arranged to have a leak 
detection company locate the leak, date TBD. 
 
ACI cleaning area inside and around building. Working on treatment system equipment layout and process piping.  
 
Ponsolle installing thin brick. Started with soldier courses above overhead door, Standard courses installed above soldier course 
to eave height as required. 
 
JK Electric on site to install wire from exterior panel to inside 225A power panel. Also working on miscellaneous flexible conduit 
and boxes. 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Site Communications – Fall Protection 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-4-11        

Day        Tuesday   
 

WEATHER:       Pt. Cloudy 
TEMP:        53/64 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen, Ali Rahamani 
. 
Arrowhead/ Joe Cotter, Tom Gleave, Doug Ronk, Greg Wallace, Josh 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 3-man crew Ponsolle Brothers Masonry Thin Brick 

 Tim Taub T&F Plumbing 

 Chris Kosikowski T&F Plumbing 

0730 J.Kilkullen JK Electric Interior rough in 

0730 Mike JK Electric Interior rough in 

0730 Joe JK Electric Interior rough in 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
ACI cleaning area inside and around building. Working on treatment system equipment layout and process piping.  
 
Ponsolle continue installing thin brick. Standard courses continued from soldier course downward. Approx. 65% complete. 
 
JK Electric on site to install wire from power distribution panel to outlets and other 120V wiring. 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Site Communications – PPE 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-5-11        

Day        Wednesday   
 

WEATHER:       Sunny 
TEMP:        46/69 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Jeff Mullen and Ali Rahmani 
. 
Arrowhead: Joe Cotter, Cliff Swope, Tom Gleave, Matt Swope, Doug Ronk, Greg Wallace, Steve Lucas and Josh Lyon 

Subcontractors: 

                        NAME                                                    FIRM                                                  Related Work 

 Todd Bloom Ponsolle Masonry 

 Ramon Delgado Ponsolle Masonry 

 Vicente Delgado Ponsolle Masonry 

 Mike Kilcullen JK Electric Electric 

 Joe Caivano JK Electric Electric 

    

  VISITORS  

TIME NAME REPRESENTING REMARKS 
None    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer 
CAT 277 Skid Steered  
Articulated Man-lift, Model 460SJ (two) 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI continued installation of the process control equipment, piping and support rails.ACI finished installation of roof shingles and 
completed installation of the exterior trim on the back side of the building. 
 
Ponsolle brothers completed installation of thin brick and began grouting the bricks. 
 
JK Electric continued installation of the electrical panel boards and motor control centers, began installing electrical fixtures, and 
continued electric roughing work. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Ali Rahmani 

Title: Project Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-6-11        

Day        Thursday   
 

WEATHER:       Sunny 
TEMP:        48/68 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Ali Rahmani 
. 
Arrowhead: Joe Cotter, Cliff Swope, Tom Gleave, Matt Swope, Doug Ronk and Josh Lyon 

Subcontractors: 

                        NAME                                                    FIRM                                                  Related Work 

 Todd Bloom Ponsolle Masonry 

 Ramon Delgado Ponsolle Masonry 

 Vicente Delgado Ponsolle Masonry 

 Mike Kilcullen JK Electric Electric 

 Joe Caivano JK Electric Electric 

    

  VISITORS  

TIME NAME REPRESENTING REMARKS 
None    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – Not Used 
CAT 277 Skid Steered – Not Used 
Articulated Man-lift, Model 460SJ (two) 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI continued installation of the process control equipment, piping and support rails.ACI finished installation of side shingles and 
exterior trim on back, south and north sidewall of building.  
 
Ponsolle brothers completed brick grouting. 
 
JK Electric installed seven ceiling lights.  
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Ali Rahmani 

Title: Project Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-7-11        

Day        Friday   
 

WEATHER:       Sunny 
TEMP:        49/69 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Ali Rahmani 
. 
Arrowhead: Joe Cotter, Cliff Swope, Greg Wallace, Steve Lucas, Matt Swope, Doug Ronk and Josh Lyon 

Subcontractors: 

                        NAME                                                    FIRM                                                  Related Work 

 Lou Corsini R&L Driller Pump Installation 

 Henry Hoffman R&L Driller Pump Installation 

 Oscar Ramos R&L Driller Pump Installation 

 Mike Kilcullen JK Electric Electric 

 Joe Caivano JK Electric Electric 

    

  VISITORS  

TIME NAME REPRESENTING REMARKS 
None    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steered – Not Used 
Articulated Man-lift, Model 460SJ (two) 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI continued installation of the process control equipment, piping and support rails.ACI started installation of side shingles and 
exterior trim on front wall of the building. ACI also started grading in the back and side of the building. 
 
R&L Driller setup the pump in EW-1D at 344 feet bgs. The setup is not complete. The pitless end was dented and therefore could 
not be installed. Pipe was secured in the well. This work will be completed after ACI re-order the pitless end.  
 
JK Electric installed one ceiling light and completed all rough-in work inside the control, chemical and electrical rooms. 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
Pitless adaptor was dented and therefore could not be installed. Driller will complete the installation of pump after ACI receives the  
the pitless adaptor.  
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Ali Rahmani 

Title: Project Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-8-11        

Day        Saturday   
 

WEATHER:       Sunny 
TEMP:        55/77 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Ali Rahmani 
. 
Arrowhead: Joe Cotter, Cliff Swope, Steve Lucas, Matt Swope, Doug Ronk and Josh Lyon 

Subcontractors: None 

    

  VISITORS  

TIME NAME REPRESENTING REMARKS 
None    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – Not Used 
CAT 277 Skid Steered – Not Used 
Articulated Man-lift, Model 460SJ (two) – Not Used 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI completed sheetrock work of exterior and interior wall in the control room (office), toilet, and electrical room.  
ACI completed installation of all fittings and eductor in the influent tank, and worked on influent header piping.  
 
 
 
 
 
WORK BEING INSPECTED: 
 
CDM identified that some of the nuts have no washer on the steel column located inside the toilet. As a corrective action measure, 
ACI installed the washer prior to installing the sheetrock. 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic:  
 
TESTING PERFORMED: 
 
N/A  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Ali Rahmani 

Title: Project Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-10-11        

Day        Monday   
 

WEATHER:       Sunny 
TEMP:        61/80 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Ali Rahmani 
. 
Arrowhead: Tom Gleave, Cliff Swope, Steve Lucas, Matt Swope, Doug Ronk and Josh Lyon 

Subcontractors: 

                        NAME                                                    FIRM                                                  Related Work 

 Ricky Rowlande Strong Hold Fence Fence Installation 

 Chris Mannino Strong Hold Fence  Fence Installation 

 Mike Kilcullen JK Electric Electric 

 Joe Caivano JK Electric Electric 

    

  VISITORS  

TIME NAME REPRESENTING REMARKS 
None    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steered – Not Used 
Articulated Man-lift, Model 460SJ   
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI continued installation of the process control equipment, and piping. 
ACI completed installation of all sheetrock.  
ACI setup the influent tank inside the building 
 
Strong Hold Fence setup the fence posts Fence fabric is scheduled to be installed on Friday.  
 
JK Electric started installation of electric conduit pipe for ceiling lights.  
 
 
WORK BEING INSPECTED: 
 
CDM inspected the fence post installation. Noted that the fence post holes depth (40 inch bgs) and diameter (16 inch for corner 
posts and 10 inch for other posts) were not in accordance with the drawing. Instructed the subcontractor to correct these before 
pouring concrete. Subcontractor completed the work accordingly. CDM also noted that based on the fence post length of  9 feet it 
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can only be set 2 feet in concrete instead of 2 feet 10 inches, as shown on the design drawing. CDM discussed this with ACI and 
concurred that setting up the fence post 2 feet in concrete is fine as long as the concrete is set below the frost line (40 inches). 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic:  
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Ali Rahmani 

Title: Project Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-11-11        

Day        Tuesday   
 

WEATHER:       Sunny 
TEMP:        62/74 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Ali Rahmani 
. 
Arrowhead: Tom Gleave, Cliff Swope, Steve Lucas, Matt Swope, Doug Ronk and Josh Lyon 

Subcontractors: 

                        NAME                                                    FIRM                                                  Related Work 

 Chris Mannino JK Electric Electric 

 Mike Kilcullen JK Electric Electric 

 Joe Caivano JK Electric Electric 

    

  VISITORS  

TIME NAME REPRESENTING REMARKS 
None    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steered – Not Used 
Articulated Man-lift, Model 460SJ   
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI continued installation of the process control equipment, and piping. 
ACI completed installation of piping and fittings in the extraction well vault EW-1D and EW-1I with the exception of sampling port. 
ACI completed installation of all plastic shingles on the exterior front. All siding and shingles work are complete with the exception 
of entrance door and front windows.  
 
 
JK Electric continue installation of electric pipe conduit for ceiling lights, and completed installation of wiring from main breaker to 
the transformer.  
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic:  
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Ali Rahmani 

Title: Project Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-12-11        

Day        Wednesday   
 

WEATHER:       Overcast 
TEMP:        60/65 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen, Ali Rahamani 
. 
Arrowhead/  Cliff Swope, Tom Gleave, Doug Ronk, J Lyon,  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 3-man crew Ponsolle Brothers Masonry Thin Brick 

0830 Tim Taub T&F Plumbing 

0830 Chris Kosikowski T&F Plumbing 

 J.Kilkullen JK Electric Interior rough in 

0730 Mike JK Electric Interior rough in 

0730 Joe JK Electric Interior rough in 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F investigating EW-1D piping due to failed pressure test. Problem is suspected to be near the extraction wells. After leak was 
located, T&F cut the damaged pipe out and fused a new section of piping in place.  
 
NYLD on site to assist T&F to locate leaking 3” HDPE pipe. Helium injected into pipe and detected immediately north of the 
extraction wells.  
 
ACI continuing to work on interior room walls. All joints were taped. Continued installing process piping. 
 
JK Electric on site hanging lights and pulling wire. 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Eye Safety/Protection 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-13-11        

Day        Thursday   
 

WEATHER:       Overcast 
TEMP:        64/71 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/  Cliff Swope, Tom Gleave, Doug Ronk, J Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0730 Fence Contractor (2 men) StrongHold Fence Fence Installation 

1200 J.Kilkullen JK Electric Interior rough in 

0730 Mike JK Electric Interior rough in 

0730 Joe JK Electric Interior rough in 

0900 Sean ???? CDM  Safety Audit 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Stronghold fence erecting fence on north and east side of treatment building. 
 
ACI continuing to work on interior room walls. All joints were taped. Continued installing process piping. Installed motorized louver 
above overhead door. 
 
JK Electric on site hanging lights and pulling wire. 
 
Sean ???? on-site to perform safety audit of construction activities. 
 
 
WORK BEING INSPECTED: 
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N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Hand Safety 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen, Shawn Oliveira 
. 
Arrowhead/  Matt Swope, Cliff Swope, Tom Gleave, Doug Ronk, J Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0730 Fence Contractor (2 men) StrongHold Fence Fence Installation 

1200 J.Kilkullen JK Electric Interior rough in 

0730 Mike JK Electric Interior rough in 

0730 Joe JK Electric Interior rough in 

0900 Sean Oliveira CDM  Safety Audit 

1300 Gutter Company ???? Rain Gutters & Downspouts 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Stronghold fence completing installation of the fence on north and east side of treatment building. 
 
ACI continuing to work on interior room walls. All joints were taped. Continued installing process piping. Installed motorized louver 
above overhead door. Installed sheetrock on ceilings in chemical storage room, mechanical room, electrical room and bathroom. 
 
JK Electric on site hanging lights and pulling wire. 
 
Shawn Oliveira  on-site to perform safety audit of construction activities. 
 
Gutter subcontractor installing aluminum gutters and downspouts. 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Teamwork 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly Conference Call: CDM, EPA and ACI. 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 
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PHOTOGRAPH # 
IMAG0125.jpg
IMAG0126.jpg
IMAG0127.jpg
IMAG0128.jpg
IMAG0129.jpg
IMAG0130.jpg
IMAG0131.jpg
IMAG0132.jpg
IMAG0133.jpg
IMAG0134.jpg
IMAG0135.jpg
IMAG0136.jpg

10/7/2011 JWM Extraction Well Influent Header
10/8/2011 JWM Northern Roof with Skylights

10/13/2011 JWM New Fence East of Treatment Bldg.

10/10/2011 JWM New Fence Installation - North and East of Treatment Bldg.
10/12/2011 JWM Typical Extraction Well Vault Piping

10/5/2011

10/13/2011 JWM Influent Tank Installed

Thin Brick Installation complete w/o grout.10/6/2011 JWM
EW-1D Pump Installation

PHOTOGRAPHIC LOG

DESCRIPTION 
10/3/2011

Contract No.: EP-W-09-002

JWM

10/5/2011 JWM

Groundwater Treatment System Construction

Air Stripper Blower Ductwork
Air Stripper Discharge Pump

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
DATE

10/3/2011 Thin Brick Installation
Air Stripper and Bag Filter Assembly

10/7/2011 JWM

JWM

BY

JWM

\\Ednfedsvr1\projects\Project_Files_RAC_II\023-ORF-RA\RA GWTS\bi-weekly Reports\Bi-Weekly Report #15_10-14-11\ORF Photos 10_03 to 
10_14_2011.xls



IMAG0125.jpg 10/3/2011

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

Air Stripper and Bag Filter Assembly

IMAG0126.jpg 10/3/2011

Thin Brick Installation



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

IMAG0127.jpg 10/5/2011

Air Stripper Discharge Pump

IMAG0128.jpg 10/5/2011
Air Stripper Blower Ductwork



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

IMAG0129.jpg 10/6/2011
Thin Brick Installation complete w/o grout.

IMAG0130.jpg 10/7/2011
EW-1D Pump Installation



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

IMAG0131.jpg 10/7/2011
Extraction Well Influent Header

IMAG0132.jpg 10/8/2011
Northern Roof with Skylights



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

IMAG0133.jpg 10/10/2011
New Fence Installation - North and East of Treatment Bldg.

IMAG0134.jpg 10/12/2011
Typical Extraction Well Vault Piping



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 3 through October 14, 2011

IMAG0135.jpg 10/13/2011
Influent Tank Installed

IMAG0136.jpg 10/13/2011
New Fence East of Treatment Bldg.
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